
SEGMENT 1 Ponderosa Bridge to Long Point Trail; approximately 16,483 feet 
SEGMENT 2 Long Point Trail to Upper Lake Clementine Road; approximately 12,004 feet 
SEGMENT 3 Upper Lake Clementine Road to Lake Access Trail; approximately 16,872 feet 
SEGMENT 4 Lake Access Trail to Lake Clementine Road; approximately 12,261 feet 
SEGMENT 5 Lake Clementine Road to Confluence; approximately 9,277 feet 
 

COST ESTIMATE 
 
Trail construction costs are directly related to the design criteria established by the Trail 
Advisory Group. The TAG has recommended a four-foot wide trail with pullouts using 
hand construction. In addition, the meandering style of trail design approved by the 
TAG is more time consuming to construct and increases the actual length of the trail, 
therefore driving up the cost. 

The total estimated construction cost of the project is $1,286,550 (see the summary cost 
estimate that follows Figure 15). This estimate does not include any administrative or 
land acquisition costs. The estimates are based on using California Conservation Corps 
(CCC) hand crews.  Maps of the five (5) individual trail segments, along with detailed 
cost estimates to construct each segment, are also provided in this section.   

 

North Fork American River Trail  North Fork Associates 
Trail Plan  September 2003 
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Cost Summary pg 1 9/19/2003

Project Title: North Fork Trail - Hand Construction

Location: Placer County, California

Project Manager: Placer County

Technical Supervisor: Placer County

Proposed Work Force: CCC/Contract

Estimated Project Length: 164
* weeks with 12 person crew, 7 hour work day

Estimated Labor Cost: See Attached Summary Sheet

Estmated Material Cost: See Attached Summary Sheet

Estimated Project Cost: $1,286,550 Funding Source:

Project Need:
Health and Safety:

Resource Protection:

Preservation of Investment:

Visitor Convenience:

Capital Outlay: X



Cost Summary pg 1 (2) 9/19/2003

Cost Summary Estimate         UNIT UNIT COST

ADMINISTRATIVE 
OVERHEAD 

PERCENT TOTAL

Permit Costs:
Fish and Game 1 ea $1,500.00 $1,500.00

Cost of Materials:
Attached Trail Maintenance Cost Sheets 1 ea $32,277.11 $32,277.11

Attached Material Cost Sheet 0 ea $0.00
Labor Costs:

Labor  (CCC Costs) 57409 hr $13.00 $746,313.98
                                                       CCC  Travel time 8201 hr $13.00 $106,616.28
               Supervision / Coordination:

Supervison -Technical Supervisor 5920 hr $27.00 $159,840.00
Equipment Rental Costs:

Excavator 24 hr $100.00 $2,400.00
Operator 24 hr $35.00 $840.00

Pick Up Truck 740 day Supplied $0.00
Estimated milage 11100 miles $0.30 $3,330.00

Staging Area Improvements:
Forest Hill Bridge 1 ea $20,000.00 $20,000.00

Ponderosa 1 ea $12,000.00 $12,000.00
Sign Package 1 ea $5,000.00 $5,000.00

Interpretive Displays: 1 ea $18,000.00 $18,000.00
Resource Mitigation Items

Straw Bales, Sand bags, Silt fencing etc. 1 ea $10,622.00 $10,622.00
Contingency: 15% 1 ea $167,810.91 $167,810.91

Total Cost $1,286,550



Trail Cost Estimator North Fork Seg 1 9/19/2003

Material Costs Index Unit Cost Unit

CONSTRUCTION OR 
MAINTENANCE ACTIVITY TOTALS  UNIT

PERSON 
HOURS OR 
COST PER 

UNIT
TOTAL PERSON 

HOURS

MATERIAL / 
EQUIPMENT 

COST aggragate $35.00 yard
New Trail Clearing 16483 100ft   @ 6.00 hr   = 988.98 Mortar 94lb bag $5.00 bag
Trail Reroute & Reconsruction 3/8"cable galvanized $0.90 lin ft
Hand Crew Construction/Reconstruction of 48" Tread 3/8"cable clamps $0.75 ea
Medium - Soil and Rock Matrix 8242 lin ft   @ 0.40 hr   = 3296.60 Rebar 5/8" $0.25 lin ft
Heavy - Talus slope/rocky 8242 lin ft   @ 0.67 hr   = 5494.67 Wood Beam Stock $2.50 bd ft
Retaining Wall Construction
Rock
     General 1290 cu ft   @ 1.50 hr   = 1935.00
     Ponderosa Bridge Rock Wall 3000 cu ft   @ 1.50 hr   = 4500.00 $4,866.67
     Riprap 1076 cu ft   @ 1.50 hr   = 1614.00
Gathering Time for Rock 2366 cu ft @ 0.25 hr   = 591.50
     Mixed by Hand 2.22 cu yd   @ 8.00 hr   = 17.78
     Form Boards materials 56.00 bd ft   @ 1.00 bd ft $56.00
Cement for Posts 11 sacks   @ $6.00 ea $66.67
Gravel Sand Cement Mix 2.22 cu yd   @ $35.00 per yd $77.78
Bridge Construction
     Standard Design 25 lin ft   @ 16.00 hr   = 400.00
Bridge #2 Material cost  125  sq ft Based on $45 sqft Bid From Perma Post $5,625.00
Silt Fence Installation 300 lin ft   @ 0.10 = 30.00

Labor Hours Materials
18868.53 $10,692.11

Prepared by Karl Knapp
Sierra District Maintenance Chief 1
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Trail Cost Estimator North Fork Seg 2 9/19/2003

CONSTRUCTION OR 
MAINTENANCE ACTIVITY TOTALS  UNIT

PERSON 
HOURS OR 
COST PER 

UNIT
TOTAL PERSON 

HOURS

MATERIAL / 
EQUIPMENT 

COST
New Trail Clearing 12004 100ft   @ 6.00 hr   = 720.24
Trail Reroute & Reconsruction
Hand Crew Construction/Reconstruction of 48" Tread
Light - Primary soil matrix 4004 lin ft   @ 0.29 hr   = 1161.16
Medium - Soil and Rock Matrix 4000 lin ft   @ 0.40 hr   = 1600.00
Heavy - Talus slope/rocky 4000 lin ft   @ 0.67 hr   = 2680.00
Rock Excavation/Removal 1400 cuft   @ 1.00 1,400.00
Retaining Wall Construction
Rock
     General 1215 cu ft   @ 1.50 hr   = 1822.50
     Riprap 1064 cu ft   @ 1.50 hr   = 1596.00
Rock for dry rock structure 84 cu yd   @ $0.00 per yd $0.00
Gathering Time for Rock 2279 cuft   @ $0.25 hr   = 569.75
     Bridge Abutments-Mortor 180 cuft   @ 2.00 hr   = 360.00
Rock for mortared wall 7 cu yd   @ $0.00 per yd $0.00
Gathering Time for Rock 180 cuft   @ 0.25 hr   = 45.00
Mortar 140 94 lb bags   @ $5.00 bag $700.00
Bridge Construction
     Standard Design 24 lin ft   @ 16.00 hr   = 384.00
Bridge #2 Material cost  120  sq ft Based on $45 sqft Bid From Perma Post $5,400.00
Silt Fence Installation 100 lin ft   @ 0.10 = 10.00

Labor Hours Materials
12348.65 $6,100.00

Prepared by Karl Knapp
Sierra District Maintenance Chief 1
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Trail Cost Estimator North Fork Seg 3 9/19/2003

CONSTRUCTION OR 
MAINTENANCE ACTIVITY TOTALS  UNIT

PERSON 
HOURS OR 
COST PER 

UNIT
TOTAL PERSON 

HOURS

MATERIAL / 
EQUIPMENT 

COST
New Trail Clearing 16872 100ft   @ 6.00 hr   = 1,012.32
Trail Reroute & Reconsruction
Hand Crew Construction/Reconstruction of 48" Tread
Light - Primary soil matrix 5624 lin ft   @ 0.29 hr   = 1630.96
Medium - Soil and Rock Matrix 5624 lin ft   @ 0.40 hr   = 2249.60
Heavy - Talus slope/rocky 5624 lin ft   @ 0.67 hr   = 3768.08
Rock Excavation/Removal 640 cuft   @ 1.00 640.00
Retaining Wall Construction
Rock
     General 1890 cu ft   @ 1.50 hr   = 2835.00
     Riprap 944 cu ft   @ 1.50 hr   = 1416.00
Rock for dry rock structure 105 cu yd   @ $0.00 per yd $0.00
Gathering Time for Rock 2834 cuft   @ $0.25 hr   = 708.50
     Mixed by Hand 80.00 cu yd   @ 8.00 hr   = 640.00
     Form Boards materials 160.00 bd ft   @ 1.00 bd ft $160.00
Cement for Posts 400 sacks   @ $6.00 ea $2,400.00
Gravel Sand Cement Mix 80.00 cu yd   @ $35.00 per yd $2,800.00
Bridge Construction
     Standard Design 45 lin ft   @ 16.00 hr   = 720.00
Bridge #2 Material cost  225  sq ft Based on $45 sqft Bid From Perma Post $10,125.00
Silt Fence Installation 100 lin ft   @ 0.10 = 10.00

Labor Hours Materials
15630.46 $15,485.00

Prepared by Karl Knapp
Sierra District Maintenance Chief 1
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Trail Cost Estimator North Fork Seg 4 9/19/2003

Material Costs Index Unit Cost Unit

CONSTRUCTION OR 
MAINTENANCE ACTIVITY TOTALS  UNIT

PERSON 
HOURS OR 
COST PER 

UNIT
TOTAL PERSON 

HOURS

MATERIAL / 
EQUIPMENT 

COST aggragate $35.00 yard
New Trail Clearing 12261 100ft   @ 6.00 hr   = 735.66 Mortar 94lb bag $5.00 bag
Trail Reroute & Reconsruction 3/8"cable galvanized $0.90 lin ft
Hand Crew Construction/Reconstruction of 48" Tread 3/8"cable clamps $0.75 ea
Medium - Soil and Rock Matrix 6131 lin ft   @ 0.40 hr   = 2452.20 Rebar 5/8" $0.25 lin ft
Heavy - Talus slope/rocky 6131 lin ft   @ 0.67 hr   = 4107.77 Wood Beam Stock $2.50 bd ft
Rock Excavation/Removal 640 cuft   @ 1.00 640.00
Retaining Wall Construction
Rock
     General 810 cu ft   @ 1.50 hr   = 1215.00
     Riprap 576 cu ft   @ 1.50 hr   = 864.00
Rock for dry rock structure 51 cu yd   @ $0.00 per yd $0.00
Gathering Time for Rock 1386 cuft   @ $0.25 hr   = 346.50
Silt Fence Installation 400 lin ft   @ 0.10 = 40.00

Labor Hours Materials
10401.13 $0.00

Prepared by Karl Knapp
Sierra District Maintenance Chief 1
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Trail Cost Estimator North Fork Seg 5 9/19/2003

CONSTRUCTION OR 
MAINTENANCE ACTIVITY TOTALS  UNIT

PERSON 
HOURS OR 
COST PER 

UNIT
TOTAL PERSON 

HOURS

MATERIAL / 
EQUIPMENT 

COST
Trail Reroute & Reconsruction
Hand Crew Construction/Reconstruction of 48" Tread
Medium - Soil and Rock Matrix 400 lin ft   @ 0.40 hr   = 160.00

Labor Hours Materials
160.00 $0.00

Prepared by Karl Knapp
Sierra District Maintenance Chief 1



�������
���	
���

�

��

�
�����

�����	
��
���
�	��������

�����	
��

����� � ��� ��� �����

�

���	����	��	��������	���	����������	�����
�������������	��	�	����	����	�����

�������

�

�������	 ���

������������	
��������
������
!�����	�����"#	����������




